

STONEY TRAIL AGGREGATE RESOURCE

BLV GROUP

Minutes

Community Meeting

Date: January 8, 2009

Location: Stoney Trail Scale House
12411 - 85th Street NW
Calgary, AB

Meeting Time: 3:00 PM

Attendees:

AT

Nino DeLaurentiis
Hank Wolters

BLV

Travis Coates
Wes Koyzan

Calgary Young Offenders Centre

Kurt Zinkan
Dianna Brown

Local Residents

-

Rocky Ridge Royal Oak Community Association
Erin Stabbler

UPDATE SINCE LAST MEETING

- Third monitoring station installed at Young Offenders Center. Preliminary data available at meeting but not matched up against limits. Future reports will be formatted similar to existing reports.
- Design on proposed sound berm completed. Will require 80k m3 of dirt to complete. BLV preparing final cost estimate for submission to AT.
- Traffic study of pit entrance nearly completed. Opus to provide final report for next meeting.
- Currently blasting a dense conglomerate layer in the mining area. Estimate that this will be complete by end of January. Crushing plant to move in during February.
- Natural gas line installed to the SE property line at Stoney Trail. Final segment of the line will be installed in next couple of months.

GENERAL

- Discussion about Stoney Trail Schedule. At this time it appears as follows:

January	Finish drill/blast activities in order to break up conglomerate layer
February	BLV crusher to move into site and begin processing
March	BLV crusher continue processing
April	BLV crusher continue processing
May	Bottom mined out. BLV crusher to leave site. Stripping contract to begin in order to expose more mining area.
June	Stripping work to be continued
July	BLV crusher to return. Possible AT project to begin

This could change and with the economic climate being what it is, it is hard to speculate much past mid year.

- Discussion about possible concerns arising at the University research park.
- Discussion about information getting out to local residents. Strong desire for an Open House to be held at Stoney Trail once again. A spring event would seem the most logical as it could be used as a forum to let residents know what to expect in 2009.

YOUNG OFFENDERS CENTER

- Still concerned with dust at facility for employees, offenders, and guests.
- Waiting for results of traffic study. YOC will monitor results from dust monitoring station as they come in.
- Brought up the possible concerns at the University Research Park.
- Not many concerns right now as there is almost zero activity at Stoney Trail right now.
- New safety officer – Kevin Brophy

ACTIONS

- AT to complete traffic study and bring to next meeting.
 - BLV to make available the results on the recent stack testing on the asphalt plant (item not completed since last meeting).
 - BLV to finish cost estimate on possible noise berm and submit to AT.
 - BLV to develop a 2009 newsletter. BLV to begin planning on a May/June Open House. Newsletter will be used to advertise the event. Newsletter to be developed for next meeting.
 - BLV to ensure that Kevin Brophy is added to e-mailing system to ensure that they receive notification of any exceedance recorded by the dust monitors at the YOC.
-
- **NEXT MEETING March 11th at 10 AM**

The meeting was adjourned at approximately 4:00 PM.

Travis Coates recorded the above minutes. It is believed that these minutes accurately represent the proceedings of the meeting. Should there be any errors or omissions, please contact the undersigned.

Sincerely,

Travis Coates | Stoney Trail Site Supervisor
Phone: 403-225-3459
Cell: 403-371-1841
e-mail: travis.coates@lafarge-na.com